COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/02/2005

ESTIMATE SUMMARY 19:39:28
CONTID: C13855 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 13855-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 59.0 DAYS TIME ALLOW: 85 WORK DAYS
SH72 Coal Creek Canyon PERCENT TIME: 69.41 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 072A-028
SH72 Coal Creek Canyon
NAME OF ROAD: T2A
PROJECT COUNTIES: JEFFERSON, REGION 1 GILPIN
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 07/29/2005 DATE TIME STARTED 01/21/2005
14802 W. 44TH AVE. DATE LET 01/06/2005 DATE WORK BEGAN  04/25/2005
DATE AWARDED 01/12/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/19/2005 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 01/21/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,434,383.39 PARTICIPATING $ 1,945,681.16 S 663,804.95
AWARD PROJECT AMT: $  2,352,913.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 79.93% TOTAL EARNINGS 1,945,681.16 663,804.95
FUNDS AVAILABLE: $ 488,702.23 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,945,681.16 663,804.95
TOTAL CLAIMS: $ 0.00 RETAINAGE -35,293.70 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,910,387.46 663,804.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,910,387.46 663,804.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 663,804.95
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CONTID: C13855 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13855-BID ESTIMATE RUN 08/02/2005
PROJECT : STA 072A-028 ESTIMATE NO: 0004 19:39:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01140 ROLLING 2.000 0.000
HOUR 2.000 100.00
50.00000 2.000 100.00
0065 203-01500 BLADING 64.000 30.690
HOUR 0.000 0.00
108.00000 30.690 3,314.52
0070 206-00000 STRUCTURE EXCAVATION 52.000 0.000
(3¢ 0.000 0.00
20.00000 0.000 0.00
0075 206-00100 STRUCTURE BACKFILL (CLASS 1) 22.000 0.000
CcY 0.000 0.00
50.00000 0.000 0.00
0080 208-00002 EROSION LOG (12 INCH) 100.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0085 208-00020 SILT FENCE 450.000 186.000
LF 0.000 0.00
2.85000 186.000 530.10
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
775.00000 0.000 0.00
0095 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 65.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0100 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 9.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0105 210-00013 RESET MAILBOX STRUCTURE (TYPE 3) 28.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0110 210-01131 *RESET GUARDRAIL TYPE 3 (SPECIAL) (2 FOOT) 1,032.000 957.000
LF 75.000 686.25
9.15000 1,032.000 9,442.80



CONTID: C13855 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13855-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 072A-028 ESTIMATE NO: 0004 19:39:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-01132 *RESET GUARDRAIL TYPE 3 (SPECIAL) (1 FOOT) 2,680.000 2,255.000
LF 25.000 135.00
5.40000 2,280.000 12,312.00
0120 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
820.00000 0.000 0.00
0125 213-00002 *MULCHING (WEED FREE HAY) 0.500 0.000
ACRE 0.000 0.00
1,135.00000 0.000 0.00
0130 213-00061 *MULCH TACKIFIER 75.000 0.000
1B 0.000 0.00
4.50000 0.000 0.00
0135 214-01010 *BRUSH LAYER CUTTING 50.000 50.000
EACH 0.000 0.00
11.90000 50.000 595.00
0140 304-09000 AGGREGATE BASE COURSE (SPECIAL) 2,750.000 1,533.440
cY 1,069.000 30,840.65
28.85000 2,602.440 75,080.39
0145 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 168.000 62.090
TON 55.480 4,715.80
85.00000 117.570 9,993.45
0150 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 31,900.000 16,500.300
TON 13,900.250 507,359.13
36.50000 30,400.550 1,109,620.08
0155 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,600.000 8,350.000
GAL 6,225.000 12,138.75
1.95000 14,575.000 28,421.25
0160 508-00520 INSULATION MATERIAL (2 INCH) 256.000 0.000
SF 0.000 0.00
3.00000 0.000 0.00
0165 601-01000 CONCRETE CLASS B 9.000 0.000
cy 0.000 0.00
565.00000 0.000 0.00



CONTID: C13855 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13855-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 072A-028 ESTIMATE NO: 0004 19:39:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 602-00000 REINFORCING STEEL 506.000 0.000
1B 0.000 0.00
2.65000 0.000 0.00
0175 603-10240 24 INCH CORRUGATED STEEL PIPE 246.000 66.500
LF 115.000 6,440.00
56.00000 181.500 10,164.00
0180 603-15024 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 124.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0185 603-31324 24 INCH EQUIVALENT ARCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
965.00000 0.000 0.00
0190 603-33024 24 INCH PIPE SAFETY END TREATMENT 4.000 1.000
EACH 2.000 2,400.00
1,200.00000 3.000 3,600.00
0195 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0200 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 13,724.500 12,445.500
LF 1,124.000 17,197.20
15.30000 13,569.500 207,613.35
0205 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 0.000 0.000
LF 0.000 0.00
205.00000 0.000 0.00
0210 606-01320 *END ANCHORAGE TYPE 3B 5.000 5.000
EACH 0.000 0.00
1,280.00000 5.000 6,400.00
0215 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,115.00000 4.000 4,460.00
0220 606-01390 *END ANCHORAGE TYPE 3K 7.000 6.000
EACH 0.000 0.00

900.00000 6.000 5,400.00



CONTID: C13855 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13855-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 072A-028 ESTIMATE NO: 0004 19:39:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 606-01395 *TRANSITION TYPE 3L 6.000 6.000
EACH 0.000 0.00
700.00000 6.000 4,200.00
0230 606-02003 *END ANCHORAGE (NONFLARED) 36.000 34.000
EACH 2.000 3,800.00
1,900.00000 36.000 68,400.00
0235 606-02005 *END ANCHORAGE (FLARED) 11.000 9.000
EACH 2.000 2,970.00
1,485.00000 11.000 16,335.00
0240 607-11525 FENCE (PLASTIC) 120.000 120.000
LF 0.000 0.00
5.70000 120.000 684.00
0245 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 1,252.000 242.000
EACH 0.000 0.00
21.95000 242.000 5,311.90
0250 612-00042 DELINEATOR (FLEXIBLE) (TYPE II) 148.000 0.000
EACH 0.000 0.00
33.15000 0.000 0.00
0255 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 64.000 37.000
EACH 0.000 0.00
39.00000 37.000 1,443.00
0260 614-00012 SIGN PANEL (CLASS II) 24.000 0.000
SF 0.000 0.00
16.50000 0.000 0.00
0265 614-01585 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCHEDULE 24.000 0.000
80) (POST)
LF 0.000 0.00
23.75000 0.000 0.00
0270 614-01588 STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 80) (GD 2.000 0.000
STUB)
EACH 0.000 0.00
125.00000 0.000 0.00
0275 614-80385 *RUMBLE STRIP 17,980.000 0.000
LF 0.000 0.00

0.65000 0.000 0.00



CONTID: C13855 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13855-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 072A-028 ESTIMATE NO: 0004 19:39:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 615-00050  EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
1,235.00000 0.000 0.00
0285 625-00000  *CONSTRUCTION SURVEYING 1.000 0.370
Ls 0.000 0.00
13,600.00000 0.370 5,032.00
0290 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00
55,500.00000 1.000 55,500.00
0295 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.250
Ls 0.000 0.00
1,700.00000 0.250 425.00
0300 627-00005  *EPOXY PAVEMENT MARKING 1,143.000 0.000
GAL 0.000 0.00
64.05000 0.000 0.00
0305 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,834.000 1,001.890
GAL 757.300 25,748.20
34.00000 1,759.190 59,812.46
0310 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 138.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0315 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 336.000 0.000
LINE)
SF 0.000 0.00
12.30000 0.000 0.00
0320 630-00000  *FLAGGING 4,400.000 2,096.000
HOUR 924.500 20,939.93
22.65000 3,020.500 68,414.33
0325 630-00007  *TRAFFIC CONTROL INSPECTION 47.000 30.000
DAY 7.000 396.55
56.65000 37.000 2,096.05
0330 630-00012  *TRAFFIC CONTROL MANAGEMENT 82.000 43.000
DAY 15.000 6,150.00

410.00000 58.000 23,780.00



CONTID: C13855 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13855-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 072A-028 ESTIMATE NO: 0004 19:39:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80001 *FLASHING BEACON (PORTABLE) 3.000 1.500
EACH 1.200 816.00
680.00000 2.700 1,836.00
0340 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0345 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 4.000
EACH 3.200 288.00
90.00000 7.200 648.00
0350 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 118.000 32.500
EACH 26.000 2,990.00
115.00000 58.500 6,727.50
0355 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000
EACH 6.400 576.00
90.00000 14.400 1,296.00
0360 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 12.000 0.000
SF 0.000 0.00
22.65000 0.000 0.00
0365 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 4,532.00
5,665.00000 1.800 10,197.00
0370 630-80360 *DRUM CHANNELIZING DEVICE 62.000 7.500
EACH 6.000 270.00
45.00000 13.500 607.50
0375 630-80380 *TRAFFIC CONE 400.000 130.000
EACH 104.000 1,534.00
14.75000 234.000 3,451.50
0380 700-70010 F/A MINOR CONTRACT REVISIONS 42,370.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 36,900.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 13855-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 072A-028 ESTIMATE NO: 0004 19:39:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0395 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70025 F/A QUALITY INCENTIVE PAYMENT 61,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 202-00220 REMOVAL OF ASPHALT MAT CMO #2 275.240 0.000
SY 275.240 688.10
2.50000 275.240 688.10
0450 203-00000 UNCLASSIFIED EXCAVATION 200.330 0.000
cy 200.330 1,802.97
9.00000 200.330 1,802.97
0455 203-00200 BORROW 0.000 0.000
cy 0.000 0.00
10.99000 0.000 0.00
0460 304-09014 AGGREGATE BASE COURSE (SPECIAL) 422.110 0.000
TON 422.110 4,010.05
9.50000 422.110 4,010.05
0465 504-06100 GROUND NAILED WALL 0.000 0.000
SF 0.000 0.00

21.70000 0.000 0.00
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PCN: 13855-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 072A-028 ESTIMATE NO: 0004 19:39:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0475 900-00007 ADDED ITEM (EACH)/ POTHOLING 4.000 0.000
EACH 4.000 880.00
220.00000 4.000 880.00
CAT 0200 CURRENT AMT $ 2,388,642.47 $ 662,294.58$ 1,899,999.00
CAT NO0300 STRUCTURE E-15-G
0415 606-10325 *BRIDGE RAIL TYPE 3 62.420 62.000
LF 0.000 0.00
140.00000 62.000 8,680.00
0470 900-00007 ADDED ITEM (EACH)/ 5.000 5.000
EACH 0.000 0.00
550.00000 5.000 2,750.00
CAT 0300 CURRENT AMT $ 11,488.80 $ 0.00$ 11,430.00
CAT NOO0301 STRUCTURE E-15-AF
0420 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 397.000 397.000
sY 0.000 0.00
2.75000 397.000 1,091.75
0425 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 41.380 0.000
TON 41.380 1,510.37
36.50000 41.380 1,510.37
CAT 0301 CURRENT AMT $ 2,602.12 $ 1,510.37 $ 2,602.12
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0430 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,700.00000 1.000 16,700.00
0435 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,250.00000 1.000 13,250.00
0440 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
CAT 0400 CURRENT AMT $ 31,650.00 $ 0.00$ 31,650.00
PROJECT TOTAL CURRENT AMT $ 2,434,383.39 $ 663,804.95 % 1,945,681.12




